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PUBLIC UTILTY COMMISSION of TEXAS

PROJECT NO. 52667

REPORT FOR WOOD COUNTY ELECTRIC
COOPERATIVE, INC.

Of all the lake crossings WCEC identified as not compliant with the current NESC

only eight remain uncomplete.

Five of these crossing projects have been turned over to an engineering contractor to
design, procure, and contract the construction. They required soil cores to be taken of
the lakebed to design the foundations. Material has been ordered, and the foundation
designs are near completion. The projected delivery date of the material is March

2023.

Two projects have been designed and staked. Ductile iron poles are overdue from the

manufacturer. As soon as material is received these projects will be scheduled.

The other project required negotiations with the land owners to redesign the line from
overhead to undergound construction. This required obtaining new easements from
the Sabine River Authority and it will need to be bored. All material has been
procured, and the boring contractor has the project. The following is a list of all the

crossings and current status:



Line ID

0H2348371001 East Ckt D.O. Aldridge

:0H25234741001, East Ckt Hill Wilson

*OH2425, Mt. Vernon Ckt Merrill Carby

$OH7335136005, North Ckt Cathey

tOH7339136001, North Ckt Cathey

#0H13339136001, North Ckt Cathey

:OH103839, North Ckt Cathey

OH7339188001, North Ckt Cathey

$OH733349001, South Ckt E.O. Brown

1OH73332100003, South Ckt EQ Brown

#0H123352, North Ckt Cathey

#0H103945, North Ckt Cathey

OH7333185006, High School Ckt J.G. Walker

*OH7333184007, High School Ckt Walker

1OH733813007, North Ckt Cathey

:0H108230, Fellowship Ckt Crow

}0H443317378010, Fellowship Ckt Crow

QH122495, Fellowship Ckt Crow

*0H4433173100003, Fellowship Ckt Crow

$0H103315426004_SEG4, Mineola Ckt Sand Springs

$0H103315424002-SEGS5, Mineola Ckt Sand Springs

}0H105224_SEG2, Mineola Ckt Sand Springs

:0h543315294001, Mineola Ckt Sand Springs

*0H103315416010_SEG2, Mineola Ckt Sand Springs

$OH17830, Cartwright Ckt Weems

$0H11334427002, Pleasant Grove Ckt Nichols

{0H19198, Sharon Ckt Weems

|Lake

|Bob Sandlin

\Lake Cypress

|Lake Cypress

Lake Fork

[Lake Fork

|Lake Fork

|Lake Fork

|Lake Fork

|Lake Fork

Lake Fork

|Lake Fork

|Lake Fork

|Lake Fork

|Lake Hawkins

|Lake Hawkins

|Lake Hawkins

|Lake Hawkins

|Lake Holbrook

|Lake Holbrook

|Lake Holbrook

|Lake Holbrook

|Lake Holbrook

|Lake Winnsboro

|Lake Winnsboro

[Lake Winnsboro

December 2022 Update

Counties
i

Camp, Franklin and Titus

Franklin

Franklin

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

!Action

' Est. Date for

Compliance

iRepIace 1 pole with taller poles.
iReframe Pole.
{Add in 1 new pole.

Combining crossings 2 & 3: Replace 2
ipoles withtaller poles. Replace 7 poles‘
with taller poles. This will require
engineered foundations in the lake.

iRepIace 1pole with ataller pole. Add
iin 2 new poles.

iReplace 2 poles with taller poles.

[Replace 2 poles with taller poles.

fRepIace 5 poles with taller Poles. This !
‘will require engineered foundations in
ithe lake. X
iReplace 3 poles with taller poles. This
iwill require engineered foundations in
‘the lake.

Combining Crossings 9and 10 on the
same work order. This job changed
from overhead to undergound.

fRepIace 5 poles with taller Poles. This
fiwill require engineered foundationsin
ithe lake. .
iReplace 4 poles with taller poles. This
imay require engineered foundations in
:ﬁthe lake.

‘Replace 3 poles with taller poles and

iadd in 2 new poles.

‘:Replace conductor and anchors.
iRepIace 2 poles with taller poles.
iAdd in 2 new poles.

{Add in 1 new pole.

fRepIace 2 poles with taller poles, and
jadd in 1 new pole.

‘:Replace 2 poles with taller poles.
iRepIace 2 poles with taller poles.
iReplace 2 poles with taller poles.

{Replace 2 poles with taller poles.

fRepIace 2 poles with taller poles and
iadd 2 new poles.

fAdd 2new poles.

iRepIace 1pole with ataller pole and
jadd 1 new pole.

Q42022

Q12022

Q22022

Q12023

Q12022

Q32022

Q32022

Q12023

Q12023

Q12023

Q42022

Q42022

Q12022

Q22022

Q22022

Q22022

Q22022

Q22022

Q12023

Q22022

Q22022

Q22022

Q22022

Q12023

Q22022

221049

220208

220201

221934

220202

220231

220231

221934

221934

220225

221934

221934

220209

220495

220496

220494

220493

220303

220305

220307

220308

220302

220741

221934

220740

Date ‘ Crossing '
‘Competed‘\ Number

6/7/2022
3/29/2022

7/14/2022

4/21/2022
5/31/2022

5/31/2022

5/17/2022
6/1/2022
6/7/2022

5/31/2022

5/31/2022

| 6/16/2022

7/21/2022
7/21/2022
| 6/21/2022

10/4/2022

10/4/2022

23

10

11

14

20

32

33

34

35

36

37

41

39

42

27

28

30

Status
Complete
Complete

Complete

Material Due
March 2023

Complete
Complete

Complete

Material Due
March 2023

Material Due

March 2023

Redesign for
;Underground.
Scheduled

Material Due
March 2023

Material Due
March 2023

Complete
Complete
Complete
Complete
Complete
Complete
Waiting on
overdue
material
Complete
Complete
Complete
Complete
Waiting on

overdue
material

Complete



